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1. INTRODUCTION 
The Commission, in accordance with Article 6 of Council Decision 2004/512/EC of 8 June 
2004 establishing the Visa Information System
1, presents to the Council and the European 
Parliament the sixth progress report on the development of the Visa Information System 
(VIS)
2. The report covers the work carried out by the Commission between January and 
December 2009.  
As regards compliance testing with Member States and development of most national 
systems, the VIS project progressed smoothly. By the end of 2009, compliance testing had 
been completed with 22 out of 25 current Schengen Associated States at a 100% success rate. 
Compliance tests remain to be executed only by a few Member States before the final testing 
phase in 2010. 
However, the tests related to VIS at central level in 2009 proved to be challenging. The 
technical development of the VIS and Biometric Matching System (BMS) entered the second 
of four testing phases in April 2009 – the Systems Solutions Test (SST). The Main 
Development Contractor (MDC) failed to meet the exit criteria for the first attempt to carry 
out the test, which led to a second and third test campaign during the reporting period. The 
delay with the SST affected the start of the subsequent testing phases involving the Member 
States.  
In parallel, other factors also impacted the re-scheduling of the project, including a significant 
delay at national level for at least one Member State. The December 2009 target date for start 
of operations of the VIS could therefore no longer hold.  
After a presentation to the "Friends of the VIS" and Strategic Committee on Immigration, 
Frontiers and Asylum (SCIFA) in November 2009, the following new global schedule was 
presented to the JHA Council on 30 November 2009: 
•  Start of Operational Systems Test (OST) - February 2010 
•  Provisional Systems Acceptance Test (PSAT) - September 2010  
•  Central system readiness test - October 2010  
•  Start of operations of VIS - December 2010.  
2. PROGRESS DURING THE PERIOD UNDER REVIEW 
2.1.  Development of the Central System – technical deliverables 
Based on the agreement obtained in December 2008 to implement four functional changes 
requested by Member States, both the Interface Control Document (ICD) and the Detailed 
Technical Specification (DTS) needed to be updated. The final version of the ICD 1.82 was 
accepted in March 2009. These are the technical specifications used by Member States to 
develop their own national systems to be able to connect to the VIS. The DTS has been 
                                                 
1  OJ L 213 of 15.6.2004, p. 5. 
2  For the fifth report, see the Report from the Commission to the Council and European Parliament on the 
development of the Visa Information System (VIS) in 2008, COM(2009) 473 final of 15.09.2009. EN  4     EN 
finalised but can only be formally accepted after the pending security target issues are 
resolved, which is planned for mid-2010. The CD simulator was updated several times and 
most recently in September.  
2.2.  Development of the Biometric Matching System (BMS)  
The BMS, which will provide fingerprint matching services to the VIS, was largely 
implemented according to the project plan during the reporting period, and the Systems 
Solutions Test (SST) for BMS was carried out successfully in March 2009. Since that point, 
the system has been supporting the VIS SST, while performing its own OST, without any 
issues until November when some operational problems were encountered. These included a 
delay in the BMS switchover procedure during VIS failover tests, issues with the Oracle 
database and BMS transaction performance. The root causes for each issue were identified 
and presented to Member States along with the solutions implemented. Member States also 
continued to use the software kits provided by the BMS contractor in their fingerprint 
capturing devices, as well as the BMS web portal for their national biometric implementation.  
Following discussions in the SISVIS Committee meeting (VIS formation) the Commission 
adopted in October 2009 a Decision
3 laying down specifications for the resolution and use of 
fingerprints for biometric identification and verification in the Visa Information System. 
2.3.  Site Preparations and Network 
Throughout 2009, staff members at the Central Unit and Backup Central Unit in Strasbourg 
and Salzburg respectively were trained on the use and maintenance of the VIS equipment.  
The network remained to be installed in only two Member States during 2009. The main 
projects for 2009 concerning the network were to secure the operations of the "failover 
mechanism" from the primary site to the backup site and to set up the VIS Mail Relay. This 
mechanism is required in case the national system fails and the backup system takes over 
operations temporarily. The deployment of the network to one main site and three backup 
sites in Member States was completed between March and July. The "failover exercise" was 
successfully completed in five Member States by October. In nine other Member States the 
appropriate technical solution was still to be determined. The exercise will continue for those 
Member States that are interested in implementing this solution.  
2.4.  Member States' National Planning 
Apart from the availability of the central VIS, the key dependency for the system becoming 
operational is the progress of national projects. The state of progress varies between the 
Member States, due to different circumstances at national level.  
Through the monthly reporting mechanism developed in the framework of the Friends of the 
VIS (see section 3.2.4.), most Member States consistently reported their progress as being on 
time to achieve the targeted milestones. In the reports it also became apparent that a number 
of Member States encountered difficulties with the development of their national systems. 
Nevertheless, the vast majority of Member States had successfully completed their 
                                                 
3  Commission Decision of 9 October 2009 laying down specifications for the resolution and use of 
fingerprints for biometric identification and verification in the Visa Information System (OJ L 270 of 15 
October 2009) EN  5     EN 
compliance tests and were prepared for the start of OST and PSAT. By the end of the 
reporting period, 22
4 out of 25 current Member States and Schengen Associated Countries 
had completed their compliance tests as initially planned. 
In 2009, FRONTEX invited Member States' experts to Warsaw to participate in several VIS-
related workshops. These workshops were attended by representatives of 26 Member States 
and Schengen Associated Countries and aimed to aid in the implementation of the VIS by 
fostering the sharing of experiences among Member States. The results of the workshops, 
presented at the Friends of the VIS meetings as well as at the last NPM meeting of the 
reporting period, showed that Member States are still at different stages of project 
development nationally and allowed for a number of issues to be identified and followed up. 
2.5.  Rescheduling the VIS 
The re-scheduling of the VIS project occurred due to delays at both central and national 
levels.  
Central level 
From a central level perspective, the MDC began the SST on 20 April 2009. In mid-June the 
assessment of the SST results indicated that the exit criteria were not met due to various 
technical issues, concerning functional and non-functional aspects of the system. It became 
clear that the SST would not be completed by the time OST was scheduled to start in July 
2009. The SST phase was therefore extended to the end of September 2009. In their official 
SST report, the MDC claimed that exit criteria had been met contrary to the assessment by the 
Commission, the Quality Assurance contractor, as well as the Member State experts in the 
Test Advisory Group (TAG). 
In October, the MDC proposed to implement certain corrective measures in order to meet the 
performance requirements of the system as well as to lower the service-level agreement 
(SLA) on performance. Member States assessed the impact of these measures on their 
national systems and agreed at the end of the reporting period that the MDC shall implement 
these measures. At the same time, it was agreed to de-couple the corrective measures from the 
discussion on lowering the service-level agreement (SLA). Once corrective measures are 
implemented and tested, the MDC will re-submit a proposal for an SLA. By the end of the 
reporting period these corrective measures had not yet been fully implemented and tested.  
In the meantime and pending the acceptance of the corrective measures by Member State 
experts, the MDC continued its efforts to remedy the blocking technical issues and 
subsequently submitted a new report on the SST in November. Although results had 
improved, they were still not satisfactory especially as regards performance aspects. 
Consequently, by the end of the reporting period the exit criteria for the SST were still not 
met. As a result, contractual penalties were applied.  
National level 
From a national perspective, in 2009, the Commission also learned that one Member State 
experienced major contractual setbacks with the development of its national system, and 
                                                 
4  Liechtenstein had also completed its compliance tests technically, but it does not yet apply the 
Schengen acquis EN  6     EN 
would not be ready to connect to the VIS until the end of 2010. This particular Member State 
has not yet confirmed its slot for compliance testing. Two other Member States experienced 
some delays of a less significant nature with the development of their national system. In 
order to start operations, all Member States need to be connected to the VIS. Therefore, the 
delay of one Member State immediately affects the starting date of operations of the VIS.  
All of these issues together impacted the planned date for the start of operations of the VIS 
and a new schedule needed to be prepared. The main elements of the new VIS Master Project 
Schedule were presented in SCIFA and at the JHA Council in November and December and 
the Council took note of the new schedule, which declares central system readiness in October 
2010 after the acceptance of the PSAT. Due to the significant delay in one Member State, and 
to the delays caused by the MDC regarding the SST, however, VIS will not be able to start 
operations before December 2010.  
2.6.  Roll-out to consular posts and external border-crossing points 
According to the adopted Visa Code, Member States shall collect biometric identifiers 
comprising the facial image and ten fingerprints from visa applicants at their consular posts. 
In preparation for the rollout in consular posts, several Member States have continued to test 
the capturing of biometrics for visa applications at a number of consular posts. The pilot 
project for the capture, storage and verification of biometric data from visa applicants 
(BIODEV II) ran until the second quarter of 2009 and a few of the participating Member 
States continued to test capturing procedures throughout the course of 2009 aiming to 
improve the quality of the captured fingerprints. 
Results have shown that obtaining good quality fingerprints from visa applicants requires 
extensive training of operators and possible re-capturing in order to reduce failure to enrol 
rates. Most Member States have already equipped their consular posts in North Africa to be 
able to capture fingerprints and photographs of visa applicants, and are preparing to equip the 
subsequent regions. 
Intense discussion on the determination of the first regions was held in the SISVIS Committee 
meetings throughout 2009. In accordance with Article 48 of the VIS Regulation,
5 the 
Commission shall determine the sequence of the regions for the VIS consular deployment, on 
the basis of three criteria: the risk of illegal immigration, the threats to the internal security of 
the Member States and the feasibility of collecting biometrics from all locations in that 
particular region. After several months of discussion, the Commission Decision
6 determining 
the first regions for the start of operations of the VIS was adopted on 30 November 2009. The 
first region will be North Africa, followed by the Near East and the Gulf Region. Subsequent 
regions for the rollout of the VIS will be determined by separate Decisions after another 
evaluation has taken place in accordance with the above criteria. 
As concerns visas issued at the external border, external border-crossing points are considered 
to constitute a separate region. Therefore, the collection and transmission of data to the VIS 
from borders will begin as soon as Member States notify the Commission that they have made 
                                                 
5  Regulation (EC) No 767/2008 of the European Parliament and of the Council of 9 July 2008 concerning 
the Visa Information System (VIS) and the exchange of data between Member States on short-stay 
visas (VIS Regulation) – OJ L 218 of 13.08.2008, p.60 
6  Commission Decision of 30 November 2009 determining the first regions for the start of operations of 
the Visa Information System (OJ L 23 of 27 January 2010, p. 62). EN  7     EN 
the necessary technical and legal arrangements to collect and transmit data to the VIS on all 
visa applications handled at their own external border-crossing points. 
3. PROJECT MANAGEMENT 
3.1.  Legal framework for the VIS 
In 2009, the legal instruments required before the VIS begins operations, namely the 
amendments to the Schengen Borders Code
7 and the Common Consular Instructions
8, were 
adopted and published in February and May 2009, respectively. The amendment to the 
Schengen Borders Code provides that the use of the VIS for entry checks at the external 
borders will be compulsory from twenty days after the start of operations in the first region. 
The use of the VIS should entail a systematic search in the VIS using the visa sticker number 
in combination with a verification of fingerprints. However, during a three-year transition 
period, it should be possible for Member States to use the VIS without verification of the 
fingerprints. The amendment of the Common Consular Instructions was necessary in order to 
establish a legal framework for the collection of biometric identifiers, including provisions on 
the organisation of the reception and processing of visa applications. These provisions are 
incorporated in the Visa Code
9, adopted in July, which repeals the Common Consular 
Instructions and will be applicable from 5 April 2010.  
Several Commission Decisions related to the VIS were adopted under the comitology 
procedure during the reporting period. The Commission Decision on the VIS Mail 
specifications
10, which will replace the VISION consultation mechanism, was adopted in May 
2009. The second biometrics Decision
11 relating to the resolution and use of fingerprints for 
identification and verification in the VIS and Biometric Matching System (BMS) was adopted 
in October 2009. A Commission Decision
12 determining the first regions for the start of 
operations of the VIS was adopted on 30 November 2009, at the same time as the Decision on 
technical implementing measures
13 setting out various data processing operations in the VIS.  
                                                 
7  Regulation (EC) No 81/2009 of the European Parliament and of the Council of 14 January 2009 
amending Regulation (EC) No 562/2006 as regards the use of the Visa Information System (VIS) under 
the Schengen Borders Code (OJ L 35 of 4 February 2009, p. 56); 
8  Regulation (EC) No 390/2009 of the European Parliament and of the Council of 23 April 2009 
amending the Common Consular Instructions on visas for diplomatic missions and consular posts in 
relation to the introduction of biometric including provisions on the organisation of the reception and 
processing of visa applications (OJ L 131 of 28 May 2009, p. 1); 
9  Regulation (EC) No 810/2009 of the European parliament and of the Council of 13 July 2009 
establishing a Community Code on Visas (Visa Code) (OJ L 243 of 15 September 2008, p. 1). 
10  Commission Decision 2009/377/EC of 5 May 2009 adopting implementing measures for the 
consultation mechanism and the other procedures referred to in Article 16 of Regulation (EC) No 
767/2008 of the European Parliament and of the Council concerning the Visa Information System (VIS) 
and the exchange of data between Member States on short-stay visas (VIS Regulation) (OJ L 117 of 12 
May 2009); 
11  Commission Decision of 9 October 2009 laying down specifications for the resolution and use of 
fingerprints for biometric identification and verification in the Visa Information System (OJ L 270 of 15 
October 2009) 
12  Commission Decision of 30 November 2009 determining the first regions for the start of operations of 
the Visa Information System (OJ L 23 of 27 January 2010, p. 62).
 
13  Commission Decision of 30 November 2009 adopting technical implementing measures for entering the 
data and linking applications, for accessing the data, for amending, deleting and advance deleting of 
data and for keeping and accessing the records of data processing operations in the Visa Information 
System (OJ L 315 of 2 December 2009, p.30) EN  8     EN 
One outstanding legislative instrument concerning security in the VIS remains to be adopted 
in 2010.  
3.2.  Commission project management 
3.2.1.  Planning and budget 
The total available commitment appropriations for the VIS in 2009 amounted to 
€ 38.3 million. The main components of expenditure during 2009 were the preparation of 
additional features for biometrics, external assistance for project management and quality 
assurance, exploitation costs for the development and testing phases, and changes to the VIS 
(due mostly to Member State change requests). 74.65% of the total VIS appropriations were 
committed and 76.53% of payment appropriations had been paid by the end of the reporting 
period. The budget line for the VIS is 18.02.05. 
VIS Commitment and Payment appropriations 2009 
Available 
commitment 
appropriations 
Consumed
14 Total  %  Available 
payment 
appropriations 
Consumed Total  % 
€38.315.328,00 €28.601.077,00 74,65%  €27.216.095,14  €20.828.088,00 76,53% 
The Commission notified the MDC of the launch of penalties, as from 15 June 2009, due to 
the incapacity of this contractor to run the SST successfully, on time, and within contractual 
obligations. The total amount of the penalties is to date € 7.6 million. 
15 
3.2.2.  Risk management  
The methodology for managing risks in the project changed somewhat during the reporting 
period as there were only three VIS Project Management Board meetings held in 2009. This 
forum was initially used to discuss risks with the Member States and MDC. The three 
separate risk logs approach was changed in the second quarter of the reporting period and 
instead each month the Commission identified the most important risks in the project and 
presented them to Member States at the monthly National Project Managers' meetings.  
Furthermore, in the context of the Friends of the VIS, the Swedish Presidency proposed the 
creation of a consolidated risk list; the Commission worked together with the Presidency to 
determine the main risks and to categorise them according to their impact on the project. 
Risks are adjusted each month in accordance with any changes to the severity of their impact. 
Actions are identified for each risk in order to mitigate them. These risks and corresponding 
actions are then presented by the Presidency to the Member States in the Friends of the VIS 
meetings, where they are discussed openly and transparently.  
The Commission also maintains a high-level register and follows up the implementation of 
actions.  
                                                 
14  The Draft Budget 2011 adopted by the Commission on 27 April 2010 specifies the consumed amount of 
commitment appropriations to be €37,601,077 for 2009. Due to the shift of dates of some project 
activities originally planned for 2009, the amount of €9,000,000 had to be pre-committed for 
consumption in 2010.  
15  The recovery order for the exact amount of penalties (€ 7,635,000) was issued on 30 March 2010. EN  9     EN 
At the end of 2009, the most critical risks identified were the following: (i) failure to deliver 
VIS in time for technical, legal or contractual reasons and the possible reputational impact, 
(ii) difficulties in resource and financial planning at central and national levels due to 
additional delays to the VIS start of operations, (iii) the risk of not achieving the original 
performance requirements, and (iv) finally the contractual impact of SIS II on the VIS. The 
first three risks remain stable while the severity of the fourth one was decreased at the end of 
the reporting period. For all risks, mitigation actions are identified and the Commission, 
Member States, and MDC work closely together to limit the impact of these risks on the 
project.  
Despite the mitigation actions taken by the Commission, it was evident that the originally 
agreed performance level requirements would not be achieved by the MDC; therefore, it was 
expected that the problems related to the Systems Solutions System would continue into 2010.  
3.2.3.  Project management board (PMB) 
In 2009, the PMB met twice in the beginning of the year to discuss VIS project management 
issues and risks with project stakeholders, the MDC and the quality assurance contractor, in 
addition to the previous and forthcoming Member State Presidencies. A third PMB was held 
in December between the MDC and the Commission in order to discuss the SST state of play, 
the change request on corrective measures, the future change request on lowering the Service 
Level Agreement (SLA) and the amendment of the contract in order to include Operational 
Management preparatory activities.  
3.3.  Friends of the VIS  
The Friends of the VIS met nine times during the reporting period – four times under the 
Czech Presidency (2009/I) and five times under the Swedish Presidency (2009/II). The high-
level informal meetings provided a forum in which discussions could be held transparently on 
all VIS-related matters. The agenda was set by the Presidency in coordination with the 
Commission and the General Secretariat of the Council. The topics generally included an 
update by the Commission on the VIS state of play, the new reporting mechanism on national 
progress, the rollout to consular posts in the first regions, the possibility of developing a 
centralised information campaign, risk management and the VIS-related workshops hosted by 
FRONTEX.  
In the Friends of the VIS group, a new reporting mechanism in the form of a questionnaire 
was created as a tool for following progress in Member States in relation to their technical, 
consular and border preparations. This tool replaced the monthly progress reports that were 
customarily completed by VIS National Project Managers and the questionnaire was split into 
static and time-related questions towards the end of the reporting period. The questions cover 
general technical preparation concerning the development of their national system, consular 
preparations for rollout in the first regions and border preparations in relation to checking 
biometrics against the VIS. More specific questions on training and other milestones are also 
included in the questionnaire. Several Member States did not provide clear dates for achieving 
the specific milestones, which did not allow the Commission to have a complete picture of 
progress in all Member States.  
A consolidated Risk List is prepared each month by the Presidency and the Commission prior 
to the meeting and the current top ten risks to the project are categorised according to the 
severity of their impact. EN  10     EN 
The organisation of a centralised information campaign was discussed in the Friends of the 
VIS meetings during the first semester of 2009. However, the discussion was postponed given 
the delay in the initial planning for the start of operations and the Commission's legal 
obligations of providing information to visa applicants as laid down in the Visa Code.  
Intensive discussion was held on the determination of the sequence of the first regions for the 
consular rollout of the VIS. The reflections of the group were input into the various drafts of 
the relevant decision before this received a positive opinion by the SISVIS Committee. 
4. CONCLUSION 
During the reporting period (January – December 2009) four implementing measures for VIS 
were adopted by the Commission, including the Decision determining the first regions for the 
start of operations of the VIS. 
The year was characterised by intensive testing, during which the vast majority of Member 
States successfully completed their compliance tests, a precondition for entering the final test 
phase before VIS enters into operations. 
At central level, the technical development of the VIS entered the second of four testing 
phases in April 2009, the Systems Solutions Test. At this stage the Main Development 
Contractor encountered a series of technical problems, both functional and non-functional, 
which relate to the performance of the system.  
At national level, one Member State has reported significant contractual problems with the 
development of their national system. These problems will not allow this Member State to 
connect to the VIS before December 2010.  
A new global schedule was presented to the JHA Council in November 2009, which would 
lead to a planned go-live of the VIS in December 2010. All stakeholders in the project have 
reaffirmed their commitment to working closely together towards the entry into operation of 
VIS. 
In parallel, the Commission has informed the LIBE Committee of the European Parliament on 
a regular basis regarding the development and state of play of the VIS project and will 
continue to do so in the future. EN  11     EN 
5. ANNEX: VIS WORKING GROUPS 
5.1. SISVIS  Committee 
There were five meetings of the SISVIS Committee in the VIS formation
16 in 2009, during 
which four draft Commission Decisions were discussed. Specifically, the draft Commission 
Decisions concerning the VIS Mail specifications, the first regions for rollout of the VIS, the 
specifications for the resolution and use of fingerprints for biometric identification and 
verification in the VIS, and the technical implementing measures were all discussed and voted 
on during these meetings, all with a positive opinion. The Committee will remain responsible 
for taking any outstanding VIS-related comitology decisions in 2010.  
5.2.  VIS National Project Managers (NPM) meetings 
During the reporting period, eleven expert group meetings for the Member States’ National 
Project Managers (NPM) were organised by Commission services in order to discuss the 
status of the VIS project at central level, detailed technical issues, planning issues, risks and 
activities at central and national project levels.  
5.3.  Change Management Board (CMB) 
The CMB, an advisory working group of the SISVIS Committee (VIS formation) met only in 
January and March during 2009. The CMB made recommendations on the configuration 
management of VIS during the development phase, including testing and discussed as well 
change requests.  
5.4.  Test Advisory Group (TAG) 
The TAG, an advisory working group of the SISVIS Committee (VIS formation) met quite 
frequently or held conference calls during the reporting period due to the intensive testing 
period. The TAG ensures that a structured process is used to address and resolve testing-
related issues and advises on the completion of VIS testing campaigns. It makes 
recommendations on the testing of VIS during all test phases especially where Member States 
participate directly.  
5.5.  VIS Mail Expert Group (VIS MEG) 
The group met on a monthly basis throughout the reporting period with the aim to support the 
implementation of the VIS communication mechanism (VIS Mail).  
Significant progress was achieved throughout 2009 with the testing and connection of 
Member States to the communications mechanism. The Central Mail Relay solution was 
implemented during this reporting period and VIS MEG participants agreed that it had been 
sufficiently tested and proved to be operational in accordance with basic requirements. For the 
national implementation, all 25 participating Member States were preparing to complete VIS 
Mail Phase 1, in order to start together with the VIS. 
                                                 
16  Set up by Article  51(1) of Regulation  (EC) No 1987/2006 of the European Parliament and of the 
Council of 20  December  2006 on the establishment, operation and use of the second generation 
Schengen Information System (SIS II). EN  12     EN 
The draft Commission Decision
17 on the VIS Mail Specifications was submitted to the 
SISVIS Committee (VIS formation) in January 2009, and the Committee delivered a positive 
opinion on the Decision at this meeting. The Decision was adopted by the Commission on 5 
May 2009. 
The work of the Commission and the Member States on VIS Mail is performed in cooperation 
with the Network Contractor and is supported by the Support and Quality Assistance 
Contractor.  
 
                                                 
17  Commission Decision of 5 May 2009 adopting implementing measures for the consultation mechanism 
and other procedures referred to in Article 16 of Regulation (EC) No 767/2008 of the European 
Parliament and of the Council concerning the Visa Information System (VIS) and the exchange of data 
between Member States on short-stay visas (VIS Regulation) 